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May 17, 2021 Flood Event – Emergency Funding $20 Million

Drainage Department

Equipment $ 1,350,000

Maintenance Projects $ 3,000,000

Public Works

Spot Dredging the Vermilion $ 5,000,000

Localized Flood Mitigation $ 5,000,000

Walker Road, Ph I $    250,000

Walker Road, Ph III $ 1,600,000

Lake Farm Detention $ 3,850,000

$20,050,000

EMERGENCY DRAINAGE FUNDS



Equipment – Budgeted $1,350,000 

Budgeted Actual Status

Flusher truck 1 $ 450,000 $ 434,707 Delivered

Flusher truck 2 $ 450,000 - 0 - To be bid

New Gradall (1) $ 450,000 $ 445,017 Delivered

_________ ________

$1,350,000   $ 879,724  Total

DRAINAGE DEPARTMENT



Maintenance Projects – Budgeted $3,000,000

Actual Status

• Coulee Mine Tree/Obstruction removal $  124,200 Complete

South College to Bayou Vermilion (removed approx. 70 trees)

• Emergency Flushing $  168,000 Complete

65,475 ft. of sub-surface drainage cleaned

• Emergency Concrete Coulee Cleaning $  775,026 85% complete
Approximately 22,000 LF cleaned (20 channels)

Coulee Mine Branch remains underway

• Inspection Services $   10,912 85% complete

• Roadside Ditch Excavation & Flushing $1,750,000 Starting Sept 30
Contractual Services ______________

$2,828,138  Total Cost

DRAINAGE DEPARTMENT



Spot Dredging Vermilion - Budgeted $5,000,000

Actual Status

Survey/Environmental Assessment for Full Dredging $  213,000 85% complete

Engineering for Spot Dredging $  100,000 5% complete

Hazardous Debris Removal $  218,250 100% complete

(12 mile section– 1950 cubic yards removed)

Submerged Debris Removal (estimated) $  600,000             Waiting on USACE permit

(550 locations)

Spot Dredging (Rotary Point) (estimated)  $1,000,000 In design

(Approximately 1 mile section) __________

$2,131,250  Anticipated Costs

PUBLIC WORKS DEPARTMENT 



Localized Flood Mitigation – Budgeted $5,000,000

As a result of the May 17, 2021 flood, LCG has documented 160 flood complaints and 53 flooded 

homes.  The projects listed below will provide drainage benefits to the flooded homes and the 

surrounding area neighborhoods and streets.

Projects Awarded Actual Status

Arlette Dr inlet/trenches $106,906         Start October 1

Beverly Dr trench gates, outfall $178,832          Start October 15

Billie Lou Dr @ Domas Dr inlets/trenches $ 43,114 Start October 15 

Brentwood Blvd 300 blk correct inlet & pipes $ 80,646 Start September 7

Brentwood Blvd 800 blk inlet/trenches $ 62,414 Start October 1

Edna St. add inlets $ 47,500 Start October 1

King Rd, Phase I inlets/trenches $124,000 Started August 27

$643,412  Total Costs

PUBLIC WORKS DEPARTMENT



Under Design Estimated Cost Estimated Bid Date

1. Acadiana Woods $  400,000 November 2021

(buyout/elevation)

2. Acorn Dr. Detention $  500,000 February 2022

3. Bell North Heights $  800,000 June 2022

4. Camellia Outfall $  400,000 January 2022

5. Gerald Dr. Coulee $1,000,000 March 2022

6. Kings Rd. Outfall, Ph 2 $  150,000 December 2021

7. Winnipeg Outfall $  250,000 September 2021

8. S. Orange $  750,000 June 2022

9. Zion Outfall $  150,000 November 2021

$4,400,000  Estimated Total

PUBLIC WORKS DEPT – LOCALIZED FLOOD 
MITIGATION



Capital Projects Status

• Walker Road, Ph I 
Project started August 15

Funds allocated to Phase I

• Walker Road, Ph III
PW purposes to use Ph III funding ($1.6M) to expand Ph I northward to Raggio Road

• Lake Farm Road Detention

Ph I is under construction (50% complete - $450,000 cost-to-date)

Ph II is waiting on Corps permit

PUBLIC WORKS DEPARTMENT



Contact:
Chad Nepveaux

Public Works Director

(337) 291-8501

cnepveaux@lafayettela.gov

Brian Smith

Drainage Director

(337) 291-8509

bsmith@lafayettela.gov

Questions? Comments?

mailto:cnepveaux@lafayettela.gov
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